

# DEC15-20: DISTRIBUTION SYSTEM PROTECTION

## *Group Members*

POSITION	MEMBER
FACULTY ADVISOR	VENKATARAMANA AJJARAPU
TEAM LEADER	SHANE THOMPSON
COMMUNICATIONS LEADER	ALEC WALCZAK
WEBMASTER	BRAD BENDER
CONCEPTS HOLDER	JOE NEAR
MEMBER	KIRAN RANE

## *Weekly Accomplishments*

- Meeting Number 1 With George

We went over project as well as plans for presentation. We gave George a good idea of what to expect with our project as well as the struggles we have encountered along the way

- Created Post-NDA Plan

We came up with a potential game plan of what to do once the required data was acquired by us and could be legally used. We determined what to do until the NDA was signed and began to come up with an idea of what we could have finished by our week 10 presentation with George.

## *Next Week's Objectives*

- Meet with client over the phone to update them on the project progress.
- Sign NDA and acquire feeder data.
- Establish meeting time with Dr Ajjarapu to go over updates.

## *Pending Issues*

- Need to get data soon to get project moving forward.
- Need to work on acquiring Synergi.

*Hourly Contributions*

MEMBER	WEEKLY HOURS	CUMULATIVE HOURS
ALEC	5	8
JOE	5	8
SHANE	5	8
BRAD	5	8
KIRAN	5	8