

DEC15-20: DISTRIBUTION SYSTEM PROTECTION

Group Members

POSITION	MEMBER
FACULTY ADVISOR	VENKATARAMANA AJJARAPU
TEAM LEADER	SHANE THOMPSON
COMMUNICATIONS LEADER	ALEC WALCZAK
WEBMASTER	BRAD BENDER
CONCEPTS HOLDER	JOE NEAR
MEMBER	KIRAN RANE

Weekly Accomplishments

- Updates with NDA

We received word from Alliant that they would be sending us the NDA for our signature in the coming week.

- Meeting with Dr Ajjarapu

We met with Dr Ajjarapu to discuss where our project stands. He gave us more ideas for approaching the project after getting the NDA signed. He also gave us some good questions to pass on to Alliant over what assumptions to make when designing our solution such as whether or not regulators would be activated, what different scenarios to use for design, etc. Alec also went over the software with all of us so that we could see what to expect once the NDA is signed.

Next Week's Objectives

- Update client on the project progress.
- Continue communication with Alliant over status of NDA
- Sign NDA and acquire feeder data.
- Meet with Dr Ajjarapu to get all signatures on NDA and go over software with him.

Pending Issues

- Need to sign NDA.
- Need to work on acquiring Synergi.

Hourly Contributions

MEMBER	WEEKLY HOURS	CUMULATIVE HOURS
ALEC	8	25
JOE	8	24
SHANE	8	24
BRAD	8	24
KIRAN	8	24