

# DEC15-20: DISTRIBUTION SYSTEM PROTECTION

## *Group Members*

POSITION	MEMBER
FACULTY ADVISOR	VENKATARAMANA AJJARAPU
TEAM LEADER	SHANE THOMPSON
COMMUNICATIONS LEADER	ALEC WALCZAK
WEBMASTER	BRAD BENDER
CONCEPTS HOLDER	JOE NEAR
MEMBER	KIRAN RANE

## *Weekly Accomplishments*

- Meeting with Darin

We met with Darin Lamos (our connection with Alliant) on Wednesday. He went over the SynergEE file with us as well as the features we can expect when working with it. He also went over some goals for the semester with us.

- Next Week

We met as a group and came up with a plan for next week for Alec to go over the software with us, and then have us start mapping out different sites. We expect to get a lot accomplished next week

## *Next Week's Objectives*

- Continue communication with Alliant over project
- Keep in contact with Alliant and ISU so we all know when NDA is received
- Get data from SynergEE file from different PV sites

## *Pending Issues*

- Need to work on acquiring SynergEE for us all to use
- Have lost some time due to NDA issues

*Hourly Contributions*

MEMBER	WEEKLY HOURS	CUMULATIVE HOURS
ALEC	8	41
JOE	8	40
SHANE	8	40
BRAD	8	40
KIRAN	8	40