

# DEC15-20: DISTRIBUTION SYSTEM PROTECTION

## *Group Members*

POSITION	MEMBER
FACULTY ADVISOR	VENKATARAMANA AJJARAPU
TEAM LEADER	SHANE THOMPSON
COMMUNICATIONS LEADER	ALEC WALCZAK
WEBMASTER	BRAD BENDER
CONCEPTS HOLDER	JOE NEAR
MEMBER	KIRAN RANE

## *Weekly Accomplishments*

- Worked on SynerGEE Design

We learned from Alec how to use SynerGEE. We then went through and placed all of the generation sites into the model by looking up the addressing and approximating the locations on the model.

- Next Week

We will run a base case scenario to determine where our problem areas are and where to move on from there.

## *Next Week's Objectives*

- Continue communication with Alliant over project
- Keep in contact with Alliant and ISU so we all know when NDA is received
- Run base case

## *Pending Issues*

- Need to work on acquiring SynergEE for us all to use
- Have lost some time due to NDA issues

*Hourly Contributions*

MEMBER	WEEKLY HOURS	CUMULATIVE HOURS
ALEC	10	51
JOE	10	50
SHANE	8	48
BRAD	8	48
KIRAN	4	44